
NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested Sites Sectors
RFS 

Received
RFS 

Completed

Total Requests Implemented 381 1583 3117
676 Pending 71

Phase I - 549    Phase I I - 127 On-Hold 198

STATE County
PSAP

Valid Req ( Status Phase Requested Sites Sectors RFS ReceivedRFS Completed

Alabama Autauga Autauga Co 911 Y Implemented I 6 7 09/21/00 07/17/01

Alabama Baldwin Baldwin County ECD Y Implemented I 13 16 06/19/00 08/24/00

Alabama Butler Butler Co ECD Y Implemented I 4 4 07/14/00 09/05/01

Alabama Chambers
Chambers Co

Y Implemented I 2 2 07/14/00 01/09/01

Alabama Dale Daleville PD Y Implemented I 1 3 10/16/02 11/22/02

Alabama Dale
Ozark-Dale Co E911 

Y Implemented I 3 7 01/24/01 03/06/02

Alabama Dallas

Dallas County Comm Board

N On-Hold I

Alabama Elmore Elmore Co SO Y Implemented I 4 6 09/28/00 08/14/01

Alabama Elmore Wetumpka PD Y Implemented I 1 2 09/28/00 08/14/01

Alabama Escambia
Escambia Co SD

Y Implemented I 4 4 04/02/01 11/06/01
Alabama Houston Dothan PD Y Implemented I 6 11 07/14/00 08/20/01

Alabama Lee Auburn PD Y Implemented I 3 5 06/26/00 02/28/01
Alabama Lee Lee  Co SO Y Implemented I 4 4 06/26/00 02/28/01

Alabama Lee Opelika PD Y Implemented I 2 2 06/26/00 02/28/01

Alabama Lowndes Lowndes Co E911 Y Implemented I 4 6 01/30/01 06/26/01

Alabama Macon
City of Tuskegee PD

N On-Hold I

Alabama Macon Macon Co SO Y Implemented I 3 5 10/10/01 02/28/02

Alabama Macon
Town of Notasulga PD

N On-Hold I

Alabama Mobile MCCD Y Implemented I 23 37 03/15/00 08/23/00

Alabama Montgomery
Montgomery Co Sheriff

Y Implemented I 5 5 07/25/00 11/09/00

Alabama Montgomery
Montgomery PD

Y Implemented I 14 54 03/08/00 09/12/00
Alabama Pike Troy PD Y Pending I 01/15/03 05/06/03

Alabama Russell Pheonix City PD Y Implemented I 2 4 10/27/00 07/17/01

Alabama Russell Russell Co SO Y Implemented I 2 2 10/27/00 07/17/01

Alabama Sumter
Sumter Co 911

Y Implemented I 2 4 08/16/00 04/11/01

Alabama Tallapoosa
Alexander City PD

Y Pending I 2 2 05/30/02 01/14/03

Alabama Tallapoosa
Tallapoosa Co SO

Y Pending I 3 3 05/30/02 01/14/03

Arkansas Benton
Benton Co Central Comm

Y Implemented I 4 11 08/07/00 06/08/01

Arkansas Benton Bentonville City PD
N On-Hold I

Arkansas Benton Rogers City PD
Y Implemented I 2 6 08/07/00 06/08/01

Arkansas Benton Siloam Springs
Y Implemented I 2 4 10/22/01 11/19/01

Arkansas Clark Clark Co SD
Y Implemented I 2 5 04/02/01 10/18/01

Arkansas Conway
Morrilton PD

Y Implemented I 1 1 06/21/01 02/07/02

Arkansas Crawford
Alma PD

Y Implemented I 1 1 04/16/01 01/22/02

Arkansas Crawford
Crawford Co SD

Y Implemented I 3 3 04/16/01 01/22/02

Arkansas Crawford Van Buren PD
Y Implemented I 1 3 04/16/01 01/22/02

Arkansas Dallas Dallas Co SO
N On-Hold I

Arkansas Desha Desha Co 911 N On-Hold I

Arkansas Faulkner Conway PD
Y Implemented I 2 6 07/16/01 12/20/01

Arkansas Faulkner
Faulkner Co SO

Y Implemented I 3 3 07/16/01 12/20/01

Arkansas Franklin Franklin Co SO
Y Pending I 08/21/02 01/20/03

Arkansas Garland
Garland Co SO

Y Implemented I 5 4 06/04/02 11/08/02

Arkansas Garland
Hot Springs PD

Y Implemented I 3 7 06/04/02 11/08/02

Arkansas Hempstead
Hempstead Co SO

N On-Hold I

Arkansas Hempstead
Hope PD

Y Implemented I 2 2 01/24/02 11/18/02

Arkansas Hot Spring
Hot Spring Co 9-1-1

Y Implemented I 3 3 01/30/01 10/18/01
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NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested Sites Sectors
RFS 

Received
RFS 

Completed

Arkansas Independence

Independence Co OES

N On-Hold I

Arkansas Jefferson

MECA-Metro Em Comm Assoc

Y Pending I 5 9 04/20/01 01/23/03

Arkansas Lonoke Lonoke Co SD
Y Implemented I 6 7 12/27/00 06/01/01

Arkansas Marion Marion N On-Hold I

Arkansas Monroe Brinkley PD
Y On-Hold I

Arkansas Monroe
Monroe Co SD

Y Implemented I 1 1 07/20/01 03/07/02

Arkansas Montgomery Montgomery N On-Hold I

Arkansas Polk Polk Co SO
N On-Hold I

Arkansas Pope Pope Co 9-1-1
Y Implemented I 3 5 08/07/00 08/02/01

Arkansas Pulaski Jacksonville PD
Y Implemented I 1 3 08/07/00 04/04/01

Arkansas Pulaski Little Rock PD
Y Implemented I 20 57 08/07/00 04/04/01

Arkansas Pulaski
Maumelle DPS

Y Implemented I 1 3 09/01/01 11/16/01

Arkansas Pulaski North Little Rock PD
Y Implemented I 4 12 08/07/00 04/04/01

Arkansas Pulaski Pulaski Co SO
Y Implemented I 9 15 08/07/00 04/05/01

Arkansas Pulaski Sherwood PD
Y Implemented I 1 2 08/07/00 04/04/01

Arkansas Saline City of Benton PD
Y Implemented I 1 3 08/20/01 12/18/01

Arkansas Saline
Saline Co Central

Y Implemented I 2 4 08/20/01 12/18/01

Arkansas Sebastian
Ft Smith PD

Y Implemented I 7 18 06/29/01 01/22/02

Arkansas Sebastian Sebastian Co SD
Y Implemented I 3 5 06/29/01 01/22/02

Arkansas Stone N On-Hold I

Arkansas Union
El Dorado PD

N On-Hold I

Arkansas Van Buren
Fairfield Bay PD

N On-Hold I

Arkansas Washington
Fayetteville E9-1-1

Y Implemented I 3 9 08/21/00 03/12/01

Arkansas Washington

Springdale PD

Y Implemented I 2 6 08/21/00 03/12/01
Arkansas Washington Washington Co Central EMS Y Implemented I 5 5 08/21/00 03/12/01

Arkansas White Searcy PD
Y Implemented I 4 8 01/08/02 06/13/02

Arkansas Woodruff Woodruff Co 911 N On-Hold I

Florida Bay Bay Co SO Y Implemented I 13 29 03/19/01 12/11/01

Florida Calhoun
Calhoun Co SO

N On-Hold I

Florida Columbia
Columbia Co 911 Ctr

Y Implemented I 6 10 11/08/00 08/14/01

Florida Escambia
Escambia Emer

Y Implemented I 19 28 03/21/00 09/19/00

Florida Escambia Pensacola PD
Y Implemented I 5 10 03/21/00 09/19/00

Florida Gadsden Gadsden Co SO
Y Implemented I 7 7 12/13/00 05/30/01

Florida Hamilton Hamilton Co SO 
Y Implemented I 2 2 04/02/01 11/06/01

Florida Holmes 
Holmes Co SD

Y Implemented I 2 2 02/27/01 02/25/02

Florida Jackson Jackson Co Emerg Mgmt.
Y Implemented I 7 9 05/02/00 05/22/01

Florida Leon Leon Co SO
Y Implemented I 14 20 10/24/00 02/01/02

Florida Leon Tallahassee Police
Y Implemented I 13 27 10/24/00 02/01/02

Florida Madison
Madison Co SO

Y Implemented I 3 3 07/19/00 02/27/02

Florida Okaloosa Okaloosa Co COPSCOM Y Implemented I 12 21 06/27/01 08/15/02

Florida Santa Rosa

Santa Rosa 

Y Implemented I 12 23 04/06/00 08/24/00

Florida Wakulla
Wakulla Co SO

N On-Hold I

Florida Washington
Washington Co SO

Y Implemented I 5 5 06/20/00 04/23/01

Georgia Bibb 
Macon-Bibb Co E9-1-1

Y Implemented I 11 23 12/28/00 01/30/02

Georgia Dougherty
Dougherty Co

Y Implemented I 4 8 08/16/00 04/10/01
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NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested Sites Sectors
RFS 

Received
RFS 

Completed

Georgia Houston Houston Co 9-1-1 Y Implemented I 8 12 06/07/00 09/18/01
Georgia Lee Lee Co SO Y Implemented I 2 3 01/08/01 12/21/01

Georgia Lowndes Lowndes Co E911
Y Implemented I 5 6 09/27/00 02/07/02

Georgia Muscogee
Columbus PD

Y Implemented I 11 19 08/11/00 02/08/01

Georgia Peach Peach 9-1-1
Y Implemented I 4 4 10/06/00 09/18/01

Georgia Richmond
Augusta GA Comm Ctr

Y Pending I 09/11/02 02/25/03

Idaho Ada

Ada County Sheriff's Office

Y Implemented I 20 53 04/06/01 07/16/02

Illinois Clark
Clark County E911

N On-Hold I

Illinois Coles
Coles County E9-1-1

N On-Hold I

Illinois Cumberland
Cumberland County 9-1-1 

Y Implemented I 3 6 01/05/01 04/26/02

Illinois Dewitt 

Dewitt County Sheriff's Office

N On-Hold I

Illinois Douglas Douglas County Sheriff's Dept. Y Pending I 05/29/01 01/31/03

Illinois Edgar Edgar County 911 Y On-Hold I

Illinois Effingham 

Effingham County Police Dept.

Y Implemented I 2 2 12/13/00 07/15/02

Illinois Effingham 

Effingham County Sheriff's Office

Y Implemented I 1 2 12/13/00 07/15/02

Illinois Ford 
Ford County 911

Y Implemented I 1 1 05/08/01 05/09/02

Illinois Fulton 
Canton Police Dept.

Y Implemented I 1 2 12/06/00 04/12/02

Illinois Fulton 
Fulton County Sheriff

Y Implemented I 2 3 12/06/00 04/12/02

Illinois Henry

Henry County  Sheriff's Office

Y Implemented I 5 8 07/17/00 02/07/02

Illinois Jasper
Jasper County ETSB

N On-Hold I

Illinois JoDaviess

JoDaviess County Sheriff

N On-Hold I

Illinois Knox

Galesburg PD

N On-Hold I

Illinois Livingston

 Liv Com 911 Commun.  Ctr.

N On-Hold I

Illinois Marshall
Marshall County ETSB

N On-Hold I

Illinois Morgan Jacksonville Police Dept. Y Implemented I 0 1 03/02/01 08/01/02

Illinois Morgan Morgan County Sheriff's Office Y Implemented I 2 3 03/02/01 08/01/02

Illinois Peoria Bartonville PSAP
Y Implemented I 0 1 07/28/00 01/10/02

Illinois Peoria Chillicothe PSAP Y Implemented I 1 2 07/28/00 01/10/02

Illinois Peoria
Peoria Heights PSAP

Y Implemented I 0 1 07/28/00 01/10/02

Illinois Peoria Peoria PSAP
Y Implemented I 16 41 07/28/00 01/10/02
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NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested Sites Sectors
RFS 

Received
RFS 

Completed

Illinois Rock Island 
Milan Police Dept.

N On-Hold I

Illinois Rock Island 
RICOM-Rock Island Police Dept.

N On-Hold I

Illinois Rock Island 

Rock Island County 911 Center 
Commun

N On-Hold I

Illinois Rock Island 

Rock Island County County Sheriff

N On-Hold I

Illinois Rock Island 
Silvas Police Dept.

N On-Hold I

Illinois Sangamon

Sangamon County Central Dispatch 
Ctr.

Y Implemented I 4 8 10/19/00 04/05/02

Illinois Tazewell

 East Peoria Police Dept.

N On-Hold I

Illinois Tazewell Morton Police Dept.
N On-Hold I

Illinois Tazewell
Pekin Consolidated Commun. Ctr. 
(Tazcom) N On-Hold I

Illinois Tazewell

Washington Police Dept.

N On-Hold I

Illinois Vermillion Danville Commun. Ctr.
N On-Hold I

Illinois Whiteside
Whiteside County Sheriff

N On-Hold I

Illinois Woodford
Woodford County ETSB

N On-Hold I

Indiana Clark
Clark County Enhanced 911

N On-Hold I

Indiana Clay

Clay County E-911 Office

Y Pending I 05/20/02 12/20/02

Indiana Crawford 

Crawford County Central Dispatch 
911

Y Implemented I 2 4 04/16/01 05/10/02

Indiana Daviess

Daviess County Sheriff's Dept.

N On-Hold I

Indiana Dubois 

Dubois County Communications 
Ctr.

Y Implemented I 3 4 10/27/00 05/17/02

Indiana Fountain

Fountain County Regional Dispatch

N On-Hold I

Indiana Gibson

Gibson County Sheriff's Dept.

Y Implemented I 3 8 08/13/02 12/20/02

Indiana Jennings

Jennings County 911

N On-Hold I

Indiana Knox

Knox County Central Office

Y Implemented I 2 5 11/19/01 02/20/02

Indiana Montgomery

City of Crawfordsville Police Dept.

N On-Hold I

Indiana Orange

Orange County Sheriff's Office

N On-Hold I

Indiana Posey

Posey County 911

N On-Hold I

Indiana Putnam

Putnam County 911

N On-Hold I

Indiana Scott 

Scott County Emergency Commun. 
Agency

Y Implemented I 1 1
01/22/01

05/14/02

Indiana Spencer

Spencer County 911

Y Implemented I 3 3 08/09/01 01/31/02
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Requested Sites Sectors
RFS 
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Indiana Vanderburgh

Evansville City Vanderburgh 
County Central Dispatch Ctr.

Y Implemented I 7 21 06/01/00 01/16/02

Indiana Vermillion

Vermillion County Sheriff's Office

N On-Hold I

Indiana Warrick

Warrick County Police Dept. 

Y Implemented I 4 10 01/04/01 01/17/02

Iowa

Adair

Adair County Sheriffs Office

Y Implemented I 3 3 04/26/01 10/24/01

Iowa

Benton

Benton County Sheriff's Office

Y Implemented I 2 2 04/26/01 10/15/01

Iowa Black Hawk

Black Hawk County Sheriff's Office

Y Implemented I 8 15 04/26/01 10/15/01

Iowa Boone

Boone County Sheriff

Y Implemented I 2 4 10/01/01 06/07/02

Iowa Bremer

Bremer County-Waverly Law Center

Y Implemented I 1 1 04/26/01 05/20/02

Iowa
Buchanan

Buchanan-Independence Public 
Safety Ctr Commun. Y Implemented I 4 5 04/26/01 10/15/01

Iowa Cass

Cass County Public Safety

Y Implemented I 2 3 04/26/01 05/31/02

Iowa Cedar

Cedar County Sheriff's Office

Y Implemented I 2 2 04/26/01 01/29/02

Iowa Cerro Gordo

Cerro Gordo County Sheriff

Y Implemented I 3 6 10/11/01 06/28/02

Iowa Cerro Gordo

Mason City Police Department

Y Implemented I 2 5 10/11/01 06/28/02

Iowa

Clarke

Clarke County Sheriff's Office

Y Implemented I 2 2 04/26/01 10/26/01

Iowa Clinton
Clinton County Sheriffs Office

Y Implemented I 4 4 04/26/01 06/27/02

Iowa Dallas

Dallas County Sheriffs Dept.

Y Implemented I 6 13 04/26/01 11/02/01

Iowa Dallas

West DesMoines Police Dept.

Y Implemented I 1 2 04/26/01 11/02/01

Iowa Decatur

Decatur County

Y Implemented I 3 3 04/26/01 05/30/02

Iowa

Delaware

Manchester Police Dept.

Y Implemented I 2 3 04/26/01 10/24/01

Iowa DesMonies Burlington Police Dept. Y Implemented I 4 6 04/26/01 11/02/01

Iowa Dubuque
Dubuque County 911 Center

Y Implemented I 8 14 04/26/01 10/24/01

Iowa Floyd
Charles City Police

Y Implemented I 1 1 10/09/01 05/20/02

Iowa
Franklin

Hampton Police Dept.
Y Implemented I 1 2 04/26/01 11/23/01

Iowa Guthrie Guthrie County Sheriffs Office Y Pending I 10/31/02 02/01/03

Iowa Hamilton
Webster City Police Dept.

Y Implemented I 2 2 04/26/01 06/28/02

Iowa Harrison

Harrison County Sheriff's Office

Y Implemented I 2 4 04/26/01 05/31/02

Iowa Iowa
Iowa County Sheriff's Office

Y Implemented I 3 5 04/26/01 11/23/01

Iowa Jackson

Maquoketa Police Dept.

Y Implemented I 1 2 09/12/01 06/05/02

Iowa Jasper
Jasper County Sheriff's Office

Y Implemented I 6 10 04/26/01 05/28/02
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Iowa Johnson

Johnson County Sheriff's Office

Y Implemented I 11 22 04/26/01 05/21/02

Iowa
Jones

Jones County Sheriff's Office
Y Implemented I 1 1

04/26/01
10/26/01

Iowa Linn

Cedar Rapids Joint 
Communications Agency

Y Implemented I 5 12 09/25/01 05/21/02

Iowa Linn

Linn County Sheriff's Office

Y Implemented I 5 9 09/25/01 05/21/02

Iowa Linn

Marion Police Dept.

Y Implemented I 2 5 09/25/01 05/21/02

Iowa Louisa

Louisa County Sheriff

Y Implemented I 04/26/01 09/17/02

Iowa Lyon

Lyon Co PSAP

Y Implemented I 1 1 09/13/01 07/16/02

Iowa Madison
Madison Co Sheriffs Dept

Y Implemented I 1 1 04/26/01 05/24/02

Iowa Mahaska
Mahaska County 911 Center

Y Pending I 09/18/02 01/06/03

Iowa Marion Marion County Sheriff's Dept. Y Pending I 08/01/02 01/07/03

Iowa

Marion

Pella Police Dept.

Y Implemented I 1 1 04/26/01 07/17/02

Iowa Marshall

Marshalltown Police

Y Implemented I 3 5 10/09/01 05/28/02

Iowa

Mills

Mills County Communications 
Center

Y Implemented I 2 2 04/26/01 11/02/01

Iowa
Monona

Monona County Sheriff's Office
Y Implemented I 1 3 04/26/01 07/16/02

Iowa Muscatine
Muscatine County Sheriff's Office

Y Implemented I 3 7 04/26/01 11/02/01

Iowa

Plymouth

Plymouth County Sheriff's Office

Y Implemented I 2 4 04/26/01 07/16/02

Iowa Polk

Ankeny Police Dept.

Y Implemented I 2 6 04/26/01 11/02/01

Iowa Polk

DesMoines Police Dept.

Y Implemented I 13 38 04/26/01 11/23/01

Iowa Polk

Polk County Sheriff's Dept

Y Implemented I 10 31 04/26/01 05/29/02

Iowa Polk
Westcom 

Y Implemented I 6 17 04/26/01 05/29/02

Iowa
Pottawattamie

Pottawattamie County Law 
Enforcement 911 Ctr. Y Implemented I 8 23 04/26/01 11/23/01

Iowa

Poweshiek

Poweshiek County Sheriff's Office

Y Implemented I 2 3 04/26/01 10/24/01
Iowa Scott Bettendorf Police Dept. Y Implemented I 1 4 04/26/01 05/17/02

Iowa Scott

Davenport Police Dept.

Y Implemented I 5 14 04/26/01 05/17/02

Iowa Scott

Scott County Sheriff's Office

Y Implemented I 4 4 04/26/01 05/17/02

Iowa
Sioux

Sioux County Sheriff's Office
Y Implemented I 1 2 04/26/01 07/16/02

Iowa Story
Ames Police Dept.

Y Implemented I 2 6 04/26/01 05/28/02

Iowa Story

Story County Sheriff's Office

Y Implemented I 5 5 04/26/01 05/28/02

Iowa Warren

Warren County Communications

Y Implemented I 5 10 04/26/01 05/30/02

Iowa Washington
Washinton County Sheriff's Office

Y Implemented I 2 2 04/26/01 05/21/02
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NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested Sites Sectors
RFS 

Received
RFS 

Completed

Iowa Webster

Webster County Law Enforcement 
Center

Y Implemented I 2 6 10/01/01 06/07/02

Iowa Woodbury

Woodbury County Sheriff's Office

Y Implemented I 9 25 04/26/01 07/16/02

Iowa Worth

Worth County Sheriffs Office

Y Implemented I 1 1 09/27/01 06/07/02

Kentucky Anderson

 Lawrenceburg Police Department

Y Implemented I 3 5 12/13/00 12/20/01

Kentucky Barren

 Barren Metcalfe 911 Ctr.

N On-Hold I

Kentucky Bourbon

Paris, Bourbon County E-911 & 
Central Commun.

Y Implemented I 1 3 12/01/00 01/28/02

Kentucky Boyd

Boyd County 911

Y Pending I 01/29/02 01/13/03

Kentucky Boyle 
Danville-Boyle County 911 Center

Y Implemented I 1 3 01/31/02 05/09/02

Kentucky Bullitt / Meade / Nelson

Kentucky State Police-
Elizabethtown Post

Y Implemented I 11 18 08/24/01 05/07/02

Kentucky Butler Butler County N On-Hold I

Kentucky Carter 

Kentucky State Police-Ashland Post

Y Implemented I 4 8 01/29/02 05/14/02

Kentucky Christian

Hopkinsville-Christian County 
Emergency Operations Ctr/

Y Pending I 09/26/02 02/12/03

Kentucky Clark Winchester Police Dept Comm Ctr.
Y Implemented I 3 6 11/14/00 01/24/02

Kentucky Daviess

Daviess County Sheriffs Office.-
County Limits

Y Implemented I 3 8 12/18/00 01/23/02

Kentucky Daviess

Owensboro Police Dept.-City Limits

Y Implemented I 2 7 12/18/00 01/23/02

Kentucky Fayette 

Lexington Fayette Urban County 
Govt.

Y Implemented I 1 4 11/14/00 06/10/02

Kentucky Garrard / Jassamine

Kentucky State Police-Richmond 
Post

Y Implemented I 6 12 01/29/02 05/07/02

Kentucky Green

Greensburg 

N On-Hold I

Kentucky Hancock

Hancock County E-911

Y Implemented I 1 3 01/14/02 04/16/02

Kentucky Hardin

Hardin County 911 Ctr.

N On-Hold I

Kentucky Harrison
Cynthiana Harrison County E911

Y Implemented I 1 1 12/26/01 02/08/02

Kentucky Hart

Kentucky State Police-
BowlingGreen Post

Y Implemented I 1 2 08/24/01 02/06/02
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NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested Sites Sectors
RFS 

Received
RFS 

Completed

Kentucky Henderson

Henderson County 911 Commun. 
Ctr.

Y Implemented I 5 15 01/23/01 02/01/02

Kentucky Henry
Kentucky State Police-LaGrange 
Post Y Implemented I 2 2 08/24/01 02/01/02

Kentucky Jefferson

 Louisville/Jefferson County EMA

Y Implemented I 4 11 06/10/00 12/07/00

Kentucky Jefferson EOC Y Implemented I 2 5 06/10/00 12/07/00

Kentucky Jefferson

Jefferson County Communications

Y Implemented I 11 34 06/10/00 12/07/00

Kentucky Jefferson

Jefferson County Police Dept.

Y Implemented I 3 10 06/10/00 12/07/00

Kentucky Jefferson

Jefferson County Sheriff's Office

Y Implemented I 2 6 06/10/00 12/07/00

Kentucky Jefferson Louisville City EMS Y Implemented I 4 11 06/10/00 12/07/00

Kentucky Laurel

London Laurel County E-911 
Commun. Ctr.

N On-Hold I

Kentucky Lawrence

Lawrence County E-911

N On-Hold I

Kentucky Lee

Beattyville E911 Communications

N On-Hold I

Kentucky Logan

Logan County Emergency Operations 
Center

Y Pending I 08/27/02 01/26/03

Kentucky Madison

Madison County E-911

Y Implemented I 5 12 12/19/00 02/05/02

Kentucky Mason
Mason County Emergency Dispatch

N On-Hold I

Kentucky Montgomery

Kentucky State Police-Morehead 
Post

Y Implemented I 1 3 02/05/02 05/13/02

Kentucky Oldham

Oldham County Central Dispatch

Y Implemented I 6 12 11/22/00 12/20/01

Kentucky Pulaski
Pulaski County 911 Center

Y Pending I 06/25/02 01/03/03

Kentucky Rockcastle

Kentucky State Police-Dry Ridge 
Post

Y Implemented I 2 3 08/24/01 02/08/02

Kentucky Scott / Spencer

Kentucky State Police-Frankfort 
Post

Y Implemented I 6 12 08/24/01 01/31/02

Kentucky Shelby

Shelby County E-911 Board

Y Implemented I 3 5 12/11/00 01/31/02

Kentucky Taylor

Campbellsville-Taylor County E-911 
Communications

N On-Hold I

Kentucky Warren

Bowling Green Police Dept

Y Implemented I 7 15 06/14/00 02/07/02

Kentucky Washington

Springfield-Washington County E9-
1-1

Y Implemented I 1 2 11/21/00 01/28/02

Kentucky Webster

Webster County 911

Y Implemented I 2 5 10/20/00 02/05/02
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NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested Sites Sectors
RFS 

Received
RFS 

Completed

Kentucky Whitley 
Whitley County E-911

Y Implemented I 3 5 01/14/02 05/13/02

Kentucky Woodford

Woodford County-Versailles 911

Y Pending I 07/31/02 01/23/03

Louisiana Bienville

Bienville Sheriff

Y Implemented I 1 1 07/24/00 03/12/01

Louisiana Bossier 
Bossier Parish Comm

Y Implemented I 7 15 06/07/00 10/12/00

Louisiana Caddo
Caddo Parish Comm Dist

Y Implemented I 16 36 06/07/00 02/12/01

Louisiana Calcasieu
Calcasieu Parish E911 Comm Dist

Y Implemented I 0 1 06/07/00 01/19/01

Louisiana Lafayette

Lafayette Parish Comm Dist

Y Implemented I 7 17 06/07/00 01/18/01

Louisiana Lincoln Lincoln Parish SO
Y Implemented I 3 3 10/25/00 01/09/02

Louisiana Lincoln
Ruston PD

Y Implemented I 1 1 10/25/00 01/09/02

Louisiana Madison

Madison Parish SO

N On-Hold I

Louisiana Ouachita 
Ouachita Em 911

Y Implemented I 8 14 10/04/00 04/18/01

Louisiana St. Landry

St Landry Parish 9-1-1

Y Implemented I 5 5 11/29/00 03/25/02

Louisiana St. Martin St Martin Parish Comm.
Y Implemented I 0 0 05/12/00 10/18/00

Louisiana St. Martin St Martin Parish SO Y Implemented I 3 3 05/12/00 10/18/00

Louisiana Vermillion

Vermilion Parish Comm Dist

Y Implemented I 4 4 07/12/01 12/17/01

Louisiana Webster Webster 9-1-1
Y Implemented I 3 3 02/08/01 01/11/02

Minnesota Becker  
Becker County Sheriff

Y Implemented I 2 3 04/11/01 07/24/02

Minnesota Blue Earth 
Blue Earth Emergency Services

Y Implemented I 2 3 04/11/01 09/12/02

Minnesota Brown  

Brown County Sheriffs Office

Y Implemented I 1 3 04/11/01 05/20/02

Minnesota Carlton  Carlton County Sheriffs Office Y Implemented I 3 6 04/11/01 07/02/02

Minnesota Cass
Cass County Sheriff

Y Implemented I 1 2 04/11/01 05/29/02

Minnesota Clay  
Clay County Sheriff

Y On-Hold I

Minnesota Crow Wing  

Crow Wing County Sheriff

Y Pending I 04/11/01 01/10/03
Minnesota Douglas Douglas County Sheriff Y Pending I 04/11/01 01/14/03

Minnesota Freeborn  
Freeborn County L.E.C.

Y Implemented I 5 7 04/11/01 07/23/02

Minnesota Grant 
Grant County Sheriff

Y Pending I 04/11/01 01/10/03

Minnesota Itasca
Itasca County Sheriff

Y Implemented I 1 1 04/11/01 06/20/02

Minnesota Lake
Lake County Sheriff

Y Pending I 04/11/01 01/14/03

Minnesota Mower  
Mower County L.E.C.

Y Implemented I 4 9 04/11/01 10/03/02

Minnesota Nicollet  
Nicollet County Sheriff

Y Pending I 04/11/01 01/20/03

Minnesota Olmsted  
MSP - Rochester

Y Implemented I 4 5 04/11/01 05/22/02

Minnesota Olmsted  
Olmsted County L.E.C.

Y Implemented I 10 18 04/11/01 05/22/02

Minnesota Otter Tail  
Otter Tail County Sheriff

Y Implemented I 6 9 04/11/01 06/20/02

Minnesota Pine  
Pine County Sheriffs Office

Y Implemented I 4 4 04/11/01 05/21/02

Minnesota Rock 

Rock County Sheriff

Y Pending I 04/11/01 01/10/03
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NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested Sites Sectors
RFS 

Received
RFS 

Completed

Minnesota St. Louis 
St. Louis County - Duluth

Y Implemented I 7 14 04/11/01 11/15/02

Minnesota Todd 

Todd County Sheriff

Y Pending I 04/11/01 01/14/03

Minnesota Wadena 
Wadena County Sheriffs Office

Y Implemented I 2 3 04/11/01 07/24/02

Minnesota Wilkin 

Wilkin County Law Enforcement 
Center

Y Implemented I 1 2 04/11/01 05/23/02

Minnesota Winona 

Winona County Sheriff

Y Pending I 04/11/01 01/10/03

Mississippi Copiah
Copiah Co Sheriff

Y Implemented I 2 4 10/17/00 10/24/01

Mississippi Copiah

Hazlehurst PD

N On-Hold I

Mississippi Covington

Covington Co SO

Y Implemented I 3 6 05/09/01 01/28/02

Mississippi Forrest
Forrest Co SO

Y Implemented I 5 8 10/12/00 12/13/00

Mississippi Forrest Hattiesburg PD
Y Implemented I 1 1 04/27/01 05/14/01

Mississippi Hancock
Bay St Louis PD

Y Implemented I 0 1 05/21/01 07/12/01

Mississippi Hancock Hancock Co SO
Y Implemented I 2 3 06/19/00 07/12/01

Mississippi Hancock Waveland PD
N On-Hold I

Mississippi Harrison Biloxi PD
Y Implemented I 2 4 06/20/00 11/12/01

Mississippi Harrison Gulfport PD
Y Implemented I 1 4 06/20/00 11/12/01

Mississippi Harrison Harrison Co SO Y Implemented I 3 4 06/20/00 11/12/01

Mississippi Harrison
Long Beach PD

Y Implemented I 1 2 06/20/00 11/12/01
Mississippi Harrison Pass Christian PD N On-Hold I

Mississippi Hinds Clinton PD Y Implemented I 2 4 10/30/00 01/04/01

Mississippi Hinds Hinds Co SO
Y Implemented I 3 5 10/30/00 01/04/01

Mississippi Hinds Jackson PD Y Implemented I 11 25 10/30/00 01/04/01

Mississippi Jackson
Gautier PD

Y Implemented I 1 1 04/24/00 02/02/01
Mississippi Jackson Jackson Co Comm Y Implemented I 2 4 04/24/00 02/02/01

Mississippi Jackson Moss Point PD
Y Implemented I 1 1 04/24/00 02/02/01

Mississippi Jackson Pascagoula PD
Y Implemented I 1 3 04/24/00 02/02/01

Mississippi Jones Jones Co Em Comm Y Implemented I 3 5 11/09/00 01/15/02

Mississippi Jones Laurel PD
N On-Hold I

Mississippi Lamar Lamar Co SO
Y Implemented I 3 5 09/27/00 07/12/01

Mississippi Lauderdale Lauderdale Co E9-1-1 Ctr
Y Implemented I 8 12 09/27/00 05/16/01

Mississippi Madison Canton PD Y Pending I 12/01/02 01/29/03

Mississippi Madison
Madison Co SO

Y Implemented I 2 6 04/12/02 08/31/02

Mississippi Madison Madison PD
Y Implemented I 2 4 10/18/00 09/17/01

Mississippi Madison
Ridgeland PD

Y Implemented I 2 4 10/18/00 09/17/01

Mississippi Neshoba
Neshoba Co 911

Y Implemented I 2 2 02/21/02 08/09/02

Mississippi Pearl River Pearl River Sheriff
Y Implemented I 3 5 08/01/00 01/29/01

Mississippi Rankin Brandon PD
Y Implemented I 1 1 12/06/00 09/24/01

Mississippi Rankin Flowood PD
Y Implemented I 1 2 12/06/00 09/24/01

Mississippi Rankin Pearl PD
Y Implemented I 2 3 12/06/00 09/24/01

Mississippi Rankin
Rankin Co SO

Y Implemented I 5 11 12/06/00 09/24/01

Mississippi Rankin Richland PD
Y Implemented I 1 3 12/06/00 09/24/01

Mississippi Simpson Simpson Co SO
Y Implemented I 2 4 05/04/01 12/21/01

Mississippi Stone Stone Co 9-1-1 Y Implemented I 1 2 06/05/01 12/07/01

Mississippi Warren Vicksburg-Warren E9-1-1 Comm Ctr
Y Implemented I 5 9 10/17/00 05/08/01

Nebraska Dakota
City/County Law Enforcement Ctr 
S. Sioux City Y Implemented I 2 4 01/25/02 10/08/02

Nebraska Dodge Freemont Police Dept.
Y Pending I 08/31/01 01/13/03

Nebraska Douglas Douglas County 911 Communications
Y Pending I 04/10/01 01/20/03
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NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested Sites Sectors
RFS 

Received
RFS 

Completed

Nebraska Hall

Grand Island -Hall County 911 
Service District

Y Implemented I 3 7 11/28/01 09/10/02

Nebraska Hamilton

Hamilton County Sheriff's Dept.

Y Implemented I 1 1 11/01/01 10/09/02

Nebraska Merrick
Merrick County Sheriff's Office

N On-Hold I

Nebraska

Sarpy

Sarpy County 911

Y Pending I 04/10/01 01/20/03

Nebraska

Washington

Washington County Sheriff's  Office

Y Pending I 07/18/01 01/13/03

New York Allegany

Allegany County Fire Service

N On-Hold I

New York Cattaraugus

Cattaraugus County Sheriff's Office

Y Implemented I 8 8 05/25/01 02/14/02

New York Chautaugua Chautauqua County Sheriff's Dept Y Implemented I 9 9 06/08/01 05/20/02

New York Clinton
Clinton County Office of Emergency 
Services

N On-Hold I

New York Cortland

Cortland County Sheriff's Office

N On-Hold I

New York Fulton

Fulton County Sheriff's Office

N On-Hold I

New York Genesee

Genesee County Sheriff's Office

Y Implemented I 10 18 04/19/01 02/15/02

New York Montgomery

Montgomery County Sheriff's Office

N On-Hold I

New York Ontario

Ontario County Sheriff

N On-Hold I

New York Orleans

Orleans County Sheriff's Office

N On-Hold I

New York Tioga

Tioga County Sheriff's Office

N On-Hold I

New York Warren

Warren County Sheriff's Dept.

Y Implemented I 6 11 03/20/02 11/01/02

New York Yates

Office of the Sheriff

N On-Hold I

Pennsylvania Crawford

Crawford County Office of 
Emergency Services

Y Implemented I 4 4 03/28/02 09/27/02

Pennsylvania Dauphin City of Harrisburg PSAP Y Pending I 11/21/02 05/12/03

Pennsylvania Dauphin Dauphin County PSAP Y Pending I 11/21/02 05/12/03

Pennsylvania Erie 

Erie County 911 Commun. Ctr.

Y Implemented I 21 36 04/16/01 05/23/02

Pennsylvania Lancaster
Lancaster County Wide 
Communications Y Implemented I 31 75 11/16/01 08/14/02

Pennsylvania Lycoming

Lycoming 911

N On-Hold I

Pennsylvania Pike

Pike County Communications Center

Y Pending I 11/30/01 01/10/03

Pennsylvania York York County 9-1-1 Communications Y Implemented I 22 57 04/19/01 05/28/02
South Carolina Bamberg Bamberg Co. N On-Hold I

South Dakota Minnehaha

Minnehaha Metro Communications

Y Pending I 12/05/01 01/31/03
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NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested Sites Sectors
RFS 

Received
RFS 

Completed

Tennessee Carter
Carter County 911

Y Implemented I 7 13 07/10/01 02/11/02

Tennessee Greene

Greene County 911

Y Implemented I 9 15 07/10/01 01/15/02

Tennessee Hancock 

Hancock County ECD

N On-Hold I

Tennessee Hawkins

Hawkins County 911

Y Implemented I 4 7 07/10/01 01/29/02

Tennessee Johnson 
Johnson County ECD

N On-Hold I

Tennessee Sullivan

Bristol 911

Y Implemented I 07/10/01 02/06/02

Tennessee Sullivan

Kingsport 911

Y Implemented I 1 3 07/10/01 02/06/02

Tennessee Sullivan Sullivan County 911
Y Implemented I 13 36 07/10/01 02/06/02

Tennessee Unicoi
Unicoi County 911

Y Implemented I 1 1 07/10/01 02/11/02

Tennessee Washington
Washington County 911

Y Implemented I 10 24 07/10/01 01/30/02

Texas Andrews Andrews Co SO Y Implemented I 5 6 08/21/01 08/05/02

Texas Aransas
Aransas Co SO

N On-Hold I

Texas Aransas

Rockport PD

Y Implemented I 1 1 08/16/00 07/23/01

Texas Bee Bee Co SO
N On-Hold I

Texas Bee
Beeville PD

Y Implemented I 1 1 08/16/00 07/23/01

Texas Bell Bell Co Comm Ctr Y Implemented I 12 21 08/16/00 09/18/02

Texas Bowie
Bi-State Information Ctr

Y Implemented I 2 4 08/16/00 05/31/02

Texas Bowie New Boston PD Y Implemented I 1 1 08/16/00 07/30/02

Texas Brazos
Brazos Co ECD Office

Y Implemented I 7 17 11/06/00 07/11/02

Texas Brooks Brooks Co SO Y Implemented I 2 4 08/16/00 11/26/02

Texas Calhoun

Calhoun Co SD

Y Pending I 07/13/01 01/28/03

Texas Calhoun Port Lavaca PD N On-Hold I

Texas Callahan Callahan Co SO Y Implemented I 3 3 08/16/00 0515/02

Texas Cameron
Brownsville PD

Y Implemented I 9 23 06/11/01 06/19/02

Texas Cameron Cameron Co SO
Y Implemented I 6 8 06/11/01 06/19/02

Texas Cameron Harlingen PD Y Implemented I 3 8 06/11/01 06/19/02

Texas Cameron
La Feria PD

N On-Hold I

Texas Cameron

Los Fresnos PD

N On-Hold I

Texas Cameron
Port Isabel PD

Y Implemented I 1 1 06/11/01 06/19/02

Texas Cameron
San Benito PD

Y Pending I 06/11/01 01/23/03

Texas Cameron
South Padre Island PD

N On-Hold I

Texas Cass Atlanta PD
Y Implemented I 1 1 03/13/02 09/16/02

Texas Cherokee
Cherokee Co SO

N On-Hold I

Texas Cherokee
Jacksonville PD

Y Implemented I 1 3 08/16/00 08/22/02

Texas Coke
East Coke Co Nursing Home

N On-Hold I

Texas Coke Robert Lee Nursing Home
Y Implemented I 2 3 08/21/01 06/24/02
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NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested Sites Sectors
RFS 

Received
RFS 

Completed

Texas Coke

West Coke Co Nursing Home

N On-Hold I

Texas Coryell
Copperas Cove PD

N On-Hold I

Texas Coryell Gatesville PD Y Implemented I 5 5 08/16/00 12/20/01

Texas Crane
Crane PD

Y Implemented I 2 3 08/21/01 08/05/02

Texas Dawson
La Mesa PD

Y Implemented I 2 3 08/21/01 07/16/02

Texas Eastland

Eastland Co Comm. Ctr

Y Implemented I 3 3 08/16/00 05/15/02

Texas Ector

Odessa Comm Ctr

Y Implemented I 5 11 01/11/01 09/28/01

Texas Franklin

Franklin Co SO

Y Implemented I 1 1 08/16/00 05/21/02

Texas Frio
Frio Co SO

Y Implemented I 2 3 08/16/00 12/11/01

Texas Gaines Gaines Co SO
Y Implemented I 1 1 08/21/01 08/05/02

Texas Garza Garza Co SO
N On-Hold I

Texas Glasscock Glasscock Co SO
N On-Hold I

Texas Goliad

Goliad S.O.

Y Implemented I 1 1 05/23/01 07/24/01

Texas Gregg

Gregg Co SO

Y Implemented I 5 5 08/16/00 04/19/01

Texas Gregg
Longview Public Safety Comm

Y Pending I 06/19/00 11/04/02

Texas Hale Hale Co SO
Y Implemented I 2 3 08/21/01 09/17/02

Texas Hardin Hardin Co SO
Y Implemented I 3 3 08/16/00 01/24/01

Texas Harrison Harrison Co SO Y Implemented I 5 5 03/19/02 09/19/02

Texas Harrison Marshall PD
N On-Hold I

Texas Hidalgo Donna PD
Y Implemented I 1 3 07/08/02 10/22/02

Texas Hidalgo

Edinburg PD

Y Implemented I 1 3 08/21/01 01/29/02
Texas Hidalgo Hidalgo Co SO Y Implemented I 8 20 08/21/01 01/29/02

Texas Hidalgo McAllen PD
Y Implemented I 5 15 08/21/01 01/29/02

Texas Hidalgo Mission PD
Y Implemented I 1 3 08/21/01 01/29/02

Texas Hidalgo
Pharr PD

Y Implemented I 1 3 08/21/01 01/29/02

Texas Hidalgo Weslaco PD
Y Implemented I 1 3 08/21/01 01/29/02

Texas Hill Hill Co SO
Y Implemented I 2 2 07/13/00 11/15/00

Texas Hill
Hillsboro PD

Y Implemented I 1 1 07/13/00 11/15/00

Texas Hockley Levelland Law Enforcement Ctr
Y Implemented I 2 3 08/21/01 09/17/02

Texas Hopkins Hopkins Co SO
Y Implemented I 2 2 08/16/00 05/21/02

Texas Howard Howard Co 9-1-1 Comm District
Y Implemented I 4 7 08/27/01 07/24/02

Texas Jackson Jackson Co SO
Y Implemented I 2 3 08/16/00 03/19/01

Texas Jefferson Beaumont PD
Y Implemented I 5 11 08/16/00 01/24/01

Texas Jefferson Jefferson Co SO Y Implemented I 4 8 08/16/00 01/24/01

Texas Jefferson Port Arthur PD
N On-Hold I

Texas Jim Wells Alice PD Y Implemented I 1 1 08/16/00 07/23/01

Texas Jim Wells Jim Wells Co SO
Y Implemented I 3 6 08/16/00 07/23/01

Texas Johnson

Johnson Co SO

Y Implemented I 1 1 08/16/00 10/25/01

Texas Jones Abilene PD
Y Implemented I 8 14 08/16/00 03/20/01

Texas Kleberg

Kingsville PD

Y Implemented I 1 1 06/01/01 07/23/01

Texas Kleberg Kleberg Co SO
Y Implemented I 3 6 08/16/00 07/23/01

Texas La Salle
La Salle Co SO

Y Implemented I 3 5 08/16/00 06/18/02

Texas Lampasas Lampasas Co SO
Y Implemented I 2 2 06/03/02 08/06/02
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NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested Sites Sectors
RFS 

Received
RFS 

Completed

Texas Live Oak
Live Oak Co SO

N On-Hold I

Texas Lubbock
Lubbock Co SD

Y Implemented I 7 13 02/19/01 05/30/01

Texas Lubbock
Lubbock PD

Y Implemented I 5 15 02/19/01 05/30/01

Texas Lubbock Plainview PD
Y Implemented I 1 3 02/19/01 05/30/01

Texas Lynn Lynn Co SO
N On-Hold I

Texas Martin Martin Co SO
Y Implemented I 7 11 08/21/01 08/05/02

Texas McLennan Waco PD
Y Implemented I 14 22 07/13/00 11/02/00

Texas Midland
Midland Comm Ctr

Y Implemented I 7 16 12/13/00 06/06/01

Texas Mitchell

Colorado City PD

Y Implemented I 3 4 08/09/01 05/15/02

Texas Morris Morris Co SO
Y Implemented I 1 1 08/16/00 05/31/02

Texas Nacogdoches Lufkin PD
N On-Hold I

Texas Nacogdoches Nacogdoches Co SO
Y Implemented I 3 3 04/22/02 10/18/02

Texas Nacogdoches Nacogdoches PD
Y Implemented I 3 4 04/22/02 10/18/02

Texas Nolan Sweetwater PD
Y Implemented I 6 10 08/09/01 06/28/02

Texas Nueces
CCPD/Metrocom

Y Pending I 08/16/00 01/07/03

Texas Nueces Corpus Christi PD
Y Implemented I 13 28 08/16/00 07/23/01

Texas Nueces Nueces Co SO
Y Implemented I 1 1 08/16/00 07/23/01

Texas Nueces Robstown PD
Y Implemented I 0 1 08/16/00 07/23/01

Texas Orange
Orange Co SO

Y Implemented I 6 9 08/16/00 01/24/01

Texas Potter
Amarillo Police

Y Implemented I 4 11 01/16/01 06/15/01

Texas Potter
Potter SO

N On-Hold I

Texas Randall Randall Co SO
Y Implemented I 2 4 01/16/01 06/15/01

Texas Reeves

Pecos PD

N On-Hold I

Texas Refugio Refugio Co SO
Y Implemented I 2 4 08/16/00 07/23/01

Texas Runnels Runnels Co SO
Y Implemented I 3 4 08/09/01 07/25/02

Texas San Patricio Ingleside PD
Y Implemented I 1 2 08/16/00 07/03/02

Texas San Patricio Mathis PD
Y Implemented I 08/16/00 07/23/01

Texas San Patricio
Port Aransas PD

Y Implemented I 0 0 08/16/00 08/09/02

Texas San Patricio San Patricio Co SO
Y Implemented I 4 8 08/16/00 07/23/01

Texas Scurry
Scurry Co SO

Y Implemented I 4 6 10/15/01 05/15/02

Texas Smith ETEMS
N On-Hold I

Texas Smith Lindale PD
N On-Hold I

Texas Smith Overton PD
N On-Hold I

Texas Smith Smith Co SD
Y Implemented I 9 14 07/11/00 02/28/02

Texas Smith
Tyler PD

Y Implemented I 2 3 07/11/00 02/28/02

Texas Smith
Whitehouse PD

N On-Hold I

Texas Starr
Rio Grande City PD

Y Implemented I 1 3 08/16/00 07/31/02

Texas Starr
Roma PD

Y Implemented I 1 2 08/16/00 07/31/02

Texas Starr Starr Co Sheriff
Y Implemented I 1 1 08/16/00 06/21/02

Texas Sterling
Country Doctors Inn

Y Implemented I 3 6 08/21/01 06/24/02

Texas Sterling
Sterling City SD

N On-Hold I

Texas Swisher
Tulia PD

Y Implemented I 2 4 08/21/01 02/20/02

Texas Taylor Abilene PD
Y Implemented I 8 14 06/19/00 03/20/01

Texas Terry Terry Co
N On-Hold I

Texas Titus
Mt. Pleasant PD

Y Implemented I 1 1 08/16/00 05/21/02
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NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested Sites Sectors
RFS 

Received
RFS 

Completed

Texas Tom Green
San Angelo Comm Ctr

Y Implemented I 7 13 08/21/01 06/17/02
Texas Upshur Upshur Co SO Y Implemented I 08/16/00 04/19/01

Texas Victoria
Victoria PD

Y Implemented I 2 2 08/16/00 03/19/01
Texas Ward Monahans PD Y Implemented I 1 1 08/21/01 08/14/02

Texas Webb Laredo PD
N On-Hold I

Texas Webb Webb Co SO
Y Implemented I 4 6 08/16/00 12/13/01

Texas Willacy
Willacy SD

Y Implemented I 2 2 08/21/01 01/29/02

Texas Winkler
Kermit PD

Y Implemented I 3 3 08/21/01 08/05/02

Virginia Albemarle
Charlottesville-UVA-Albemarle City 
ECC Y Implemented I 11 32 04/09/01 12/21/01

Virginia Alleghany
City of Covington Emergency 
Dispatch N On-Hold I

Virginia Bedford Bedford Communications
Y Pending I 01/07/03 04/19/03

Virginia Botetourt
Botetourt County Emergency 
Communciations Ctr. Y Pending I 09/19/02 01/31/03

Virginia City of Lynchburg
Lynchburg Emergency Commun. 
Ctr. Y Implemented I 6 18 03/11/02 07/30/02

Virginia Fluvanna Fluvanna County Sheriff's Office Y Pending I 09/26/02 02/26/03
Virginia Franklin Franklin County 911 Y Pending I 11/27/02 05/02/03

Virginia Frederick
Dept. of Public Safety Commun.

Y Pending I 06/22/01 02/19/03

Virginia Frederick
Winchester Emergency Commun Ctr

N On-Hold I

Virginia Henry

Martinsville-Henry County 911 
Communications Center

Y Implemented I 07/22/02 11/20/02

Virginia Lancaster
County of Lancaster

N On-Hold I

Virginia Madison

Madison County E911

N On-Hold I

Virginia Montgomery

Radford City Police Dept.

Y Pending I 07/31/02 01/24/03

Virginia Page
Emergency Operations Center

N On-Hold I

Virginia Pittsylvania

Pittsylvania County Dept of 
Emerg.Mgt. Y Implemented I 07/01/02 11/21/02

Virginia Pulaski

Pulaski County Sheriff's Office

Y Pending I 11/19/02 02/16/03

Virginia Rappahannock

Rappahannock County E911

N On-Hold I

Virginia Roanoke

Salem Police Dept.

Y Implemented I 10/15/01 06/21/02

Virginia Roanoke 

City of Roanoke Commun.

Y Implemented I 6 10 01/24/01 06/21/02

Virginia Roanoke 

Roanoke County Police Department

Y Implemented I 5 11 02/02/01 06/21/02

Virginia Rockbridge

Rockbridge Regional Public Safety 
Commun. Ctr.

Y Implemented I 7 15 02/19/02 08/08/02

Virginia Smyth

Smyth County

Y Implemented I 2 5 04/19/02 10/22/02

Virginia Washington 

City of Bristol Police Department

Y Pending I 05/09/02 01/23/03

Virginia Washington 

Washington County Emergency 
Services

Y Implemented I 3 6 01/10/02 06/17/02

Virginia Wise
Norton Police Dept.

N On-Hold I

West Virginia Cabell 

Consolidated Communications 
Emergency Response Ctr.

Y Implemented I 8 23 12/11/01 06/25/02

West Virginia Kanawha 

Metro Emergency Operation Center

Y Implemented I 20 54 11/01/01 07/18/02

��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��

�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�

��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��

�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�

�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�

�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�

��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��



NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested Sites Sectors
RFS 

Received
RFS 

Completed

West Virginia Putnam

Putnam County 911

Y Pending I 08/19/02 01/13/03

Alabama Baldwin
Baldwin Co ECD

N On-Hold I I 04/30/01

Alabama Dale
Daleville PD

N On-Hold I I 09/03/02

Alabama Dale
Ozark-Dale Co E9-1-1

N On-Hold I I 09/03/02

Alabama Elmore
Elmore Co SO

N On-Hold I I 08/02/02

Alabama Elmore

Wetumpka PD

N On-Hold I I 08/02/02

Alabama Houston

Dothan PD

N On-Hold I I 07/14/00

Alabama Mobile
MCCD

N On-Hold I I 03/30/01

Alabama Montgomery
Montgomery PD

N On-Hold I I 06/28/01

Arkansas Hot Spring 

Hot Spring Co 911

N On-Hold I I 10/10/01

Arkansas Jefferson
MECA

N On-Hold I I 09/09/02

Arkansas Washington

Fayetteville E911

N On-Hold I I 04/04/01

Arkansas Washington
Washington Co Central EMS

N On-Hold I I 04/04/01

Arkansas Washington 

Springdale PD

N On-Hold I I 04/04/01

Arkansas White

Searcy PD

N On-Hold I I 07/31/02

Florida Escambia

Escambia Emer

N On-Hold I I 03/21/00

Florida Escambia

Pensacola PD

N On-Hold I I 03/21/00

Florida Jackson

Jackson Co Emerg Mgmt.

N On-Hold I I 01/23/02

Florida Washington
Washington Co SO

N On-Hold I I 01/22/02

Illinois Fulton

Fulton County ETSB

N On-Hold I I 06/13/02

Illinois Knox
Galesburg/Knox County ETSB

N On-Hold I I 12/06/00

Illinois Marshall
Marshall County ETSB

N On-Hold I I 04/12/01

Illinois Peoria
Bartonville PSAP

Y Pending I I 07/28/00 01/03/02

Illinois Peoria
Chillicothe PSAP

Y Pending I I 07/28/00 01/03/02

Illinois Peoria
Peoria Heights PSAP

Y Pending I I 07/28/00 01/03/02

Illinois Peoria
Peoria PSAP

Y Pending I I 07/28/00 01/03/02

Illinois Rock Island
Milan Police Dept.

Y Pending I I 11/16/00 01/17/03

Illinois Rock Island
RICOM-Rock Island Police Dept.

Y Pending I I 11/16/00 01/17/03

Illinois Rock Island
Rock Island County  Sheriff

Y Pending I I 11/16/00 01/17/03

Illinois Rock Island
Rock Island County 911 Center 
Commun Y Pending I I 11/16/00 01/17/03

Illinois Rock Island
Silvas Police Dept.

Y Pending I I 11/16/00 01/17/03

Illinois Tazewell
 East Peoria Police Dept.

N On-Hold I I 08/09/00

Illinois Tazewell
/Morton Police Dept.

N On-Hold I I 08/09/00

Illinois Tazewell
Pekin Consolidated Commun. Ctr. 
(Tazcom) N On-Hold I I 08/09/00

Illinois Tazewell
Tazewell County ETSB

N On-Hold I I 08/09/00
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NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested Sites Sectors
RFS 

Received
RFS 

Completed

Illinois Vermillion
Vermillion County E911

N On-Hold I I 10/03/00

Indiana Clay
Clay County Indiana E-911 Office

Y Pending I I 02/22/02 02/14/03

Indiana Gibson
Gibson County Sheriff's Dept.

N On-Hold I I 07/09/02

Indiana Putnam

Putnam County 911

Y Pending I I 11/07/01 02/14/03

Indiana Scott

Scott County Emergency 
Communications

Y Pending I I 11/05/01 02/14/03
Indiana Vigo Terra Haute Police Dept Y Implemented I I 7 21 07/03/02 12/13/02
Indiana Vigo Vigo County Sheriff's Office Y Pending I I 07/03/02 01/03/03

Kentucky Daviess Daviess County Sheriff's Dept. N On-Hold I I 06/10/02

Kentucky Fayette
Lexington-Fayette Urban County Govt.

Y Pending I I 12/18/01 02/14/03

Kentucky Jefferson
 Louisville/Jefferson County EMA

N On-Hold I I 06/27/01

Kentucky Jefferson

Jefferson County Police Dept.

N On-Hold I I 06/27/01

Kentucky Rowan

Morehead Police 
Dept.Communications Ctr.

Y Pending I I 11/30/01 02/14/03

Kentucky Warren

Bowling Green Police Dept.

N On-Hold I I 06/14/00

Louisiana Lafayette
Lafayette Parish Comm Dist

N On-Hold I I 02/01/01

Minnesota Becker  
Becker County Sheriff

N On-Hold I I 06/25/01

Minnesota Blue Earth 
Blue Earth Emergency Services

N On-Hold I I 06/25/01

Minnesota Brown  

Brown County Sheriff

N On-Hold I I 06/25/01

Minnesota Carlton  
Carlton County Sheriffs Office

N On-Hold I I 06/25/01

Minnesota Cass
Cass County Sheriff

N On-Hold I I 06/25/01

Minnesota Clay  

Clay County Sheriff

N On-Hold I I 06/25/01

Minnesota Crow Wing  

Crow Wing County Sheriff

N On-Hold I I 06/25/01

Minnesota Douglas 

Douglas County Sheriff

N On-Hold I I 06/25/01

Minnesota Freeborn  

Freeborn County L.E.C.

N On-Hold I I 06/25/01

Minnesota Grant 
Grant County Sheriff

N On-Hold I I 06/25/01

Minnesota Itasca

Itasca County Sheriff

N On-Hold I I 05/07/02
Minnesota Mower  Mower County L.E.C. N On-Hold I I 06/25/01

Minnesota Nicollet  
Nicollet County Sheriff

N On-Hold I I 06/25/01

Minnesota Olmsted  

Minnesota State Police-Rochester

N On-Hold I I 06/25/01

Minnesota Olmsted  

Olmstead County L.E.C.

N On-Hold I I 06/25/01

Minnesota Otter Tail  

Otter Tail County Sheriff

N On-Hold I I 06/25/01

Minnesota Pine  
Pine County Sheriff

N On-Hold I I 06/25/01

Minnesota Rock 

Minnesota State Police - Marshall

N On-Hold I I 06/25/01

Minnesota St. Louis 
Minnesota State Police - Duluth Post

N On-Hold I I 06/25/01

Minnesota St. Louis 
St. Louis County - Virginia

N On-Hold I I 06/25/01

Minnesota Todd 
Todd County Sheriff

N On-Hold I I 06/25/01

Minnesota Wadena 
Wadena County Sheriffs Office

N On-Hold I I 06/25/01
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NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested Sites Sectors
RFS 

Received
RFS 

Completed

Minnesota Wilkin 

Wilkin County Law Enforcement 
Center

N On-Hold I I 06/25/01

Minnesota Winona 

Winona County Sheriff

N On-Hold I I 06/25/01

Mississippi Covington
Covington Co SO

N On-Hold I I 05/09/01

Mississippi Forrest
Forrest Co SO

N On-Hold I I 10/12/00

Mississippi Forrest
Hattiesburg PD

N On-Hold I I 10/12/00

Mississippi Jackson
Gautier PD

N On-Hold I I 04/04/01

Mississippi Jackson
Jackson Co Comm

N On-Hold I I 04/04/01

Mississippi Jackson
Moss Point PD

N On-Hold I I 04/04/01

Mississippi Jackson
Pascagoula PD

N On-Hold I I 04/04/01

Mississippi Jones
Jones Co Em Comm

N On-Hold I I 11/01/00

Mississippi Jones
Laurel PD

N On-Hold I I 11/01/00

Mississippi Lamar 
Lamar Co SO

N On-Hold I I 09/27/00

Mississippi Pearl River
Pearl River Sheriff

N On-Hold I I 08/01/00

New York Cattaraugus Cattaraugus County Sheriff's Office Y Implemented I I 8 8 06/10/02 11/15/02

New York Schenectady
NYS Police-Princetown Post

Y Pending I I 10/18/02 02/14/03

Pennsylvania Erie Erie County 911 Center Y Implemented I I 21 36 04/11/01 12/13/02

Pennsylvania Lycoming

Lycoming County Dept. of Public 
Safety

N On-Hold I I 09/27/01

Pennsylvania York 

York County/York County 9-1-1 
Communications

Y Pending I I 04/10/01 01/31/03

Tennessee Carter
Carter County 911

N On-Hold I I 12/28/01

Tennessee Greene
Greene County 911

N On-Hold I I 12/28/01

Tennessee Hawkins

Hawkins County 911

Y Pending I I 12/28/01 01/17/03

Tennessee Sullivan

Bristol 911

Y Pending I I 12/28/01 01/17/03

Tennessee Sullivan
Kingsport 911

Y Pending I I 12/28/01 01/17/03

Tennessee Sullivan
Sullivan County 911

N On-Hold I I 12/28/01

Tennessee Unicoi
Unicoi County 911

N On-Hold I I 12/28/01

Tennessee Washington
Washington County 911

Y Pending I I 12/28/01 01/17/03

Texas Harrison
Harrison Co. SO

N On-Hold I I 03/19/02

Texas Harrison
Marshall PD

N On-Hold I I 03/19/02

Texas Midland
Midland ECD

N On-Hold I I 03/11/02

Texas Nueces
CCPD

N On-Hold I I 09/13/02

Texas Potter
Amarillo PD

N On-Hold I I 06/28/02

Texas Randall
Randall Co SO

N On-Hold I I 06/28/02

Texas Rusk
Henderson PD

Y Pending I I 03/19/02 01/31/03

Texas Rusk
Rusk Co SO

Y Pending I I 03/19/02 01/31/03

Texas Smith 

Lindale PD

N On-Hold I I

Texas Smith 

Smith Co SD

N On-Hold I I 03/12/01

Texas Smith 

Tyler PD

N On-Hold I I 03/12/01
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NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested Sites Sectors
RFS 

Received
RFS 

Completed

Texas Smith Whitehouse PD N On-Hold I I

Texas Taylor

Abilene PD

N On-Hold I I 08/28/01

Vermont Franklin

St. Albans Police Dept.

Y Implemented I I 0 1 04/26/02 11/21/02

Vermont Lamoille
Lamoille County Sheriff

Y Implemented I I 2 6 04/26/02 11/21/02

Vermont Multiple
Shelburne Police Dept.

Y Implemented I I 3 9 04/26/02 12/04/02

Vermont Multiple
Vermont State Police-Williston 

Y Implemented I I 11 32 04/26/02 11/21/02

Vermont Rutland
Vermont State Police-Rutland

Y Implemented I I 7 21 04/26/02 12/04/02

Vermont Washington
Montpelier Police Dept

Y Implemented I I 1 3 04/26/02 11/21/02

Vermont Windsor
Hartford Police Dept

Y Implemented I I 1 3 04/26/02 11/21/02

Vermont Windsor
Springfied Police Dept.

N On-Hold I I 04/26/02

Vermont Windsor
Vermont State Police-Rockingham

N On-Hold I I 04/26/02

Virginia Albemarle
Charlottesville-UVA-Albemarle City 
ECC Y Implemented I I 10 28 06/21/01 12/19/02

Virginia Frederick
Winchester Commun. Ctr.

N On-Hold I I 06/22/01

Virginia Frederick 
Dept. of Public Safety Commun.

Y Pending I I 06/22/01 01/31/03

Virginia Henry
Martinsville-Henry County 911 
Communications Center Y Implemented I I 7 20 07/22/02 11/22/02

Virginia Lynchburg City
Lynchburg Emergency Commun. Ctr.

Y Pending I I 03/11/02 01/31/03

Virginia Pittsylvania
Pittsylvania County Dept of 
Emerg.Mgt. Y Implemented I I 8 19 07/01/02 11/21/02

Virginia Roanoke
City of Roanoke Commun.

N On-Hold I I 09/20/01

Virginia Roanoke Salem Police Dept. Y Implemented I I 1 3 03/06/02 10/31/02

Nebraska Scott Bluffs
Scott Bluff County 911 Public Safety 
Answer Pt N On-Hold
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Comments  /   Notes

Comments  /   Notes

No Sites Currently in this County; RFS received 11/20/00

No Sites Currently routing to this PSAP; RFS received 10/10/01

No Sites Currently routing to this PSAP; RFS received 10/10/01

Deployment on Schedule

No Sites currently routing to this PSAP; RFS received 08/07/00

No Sites Currently in this County; RFS received 09/24/01

No Sites Currently in this County; RFS received 10/03/01

No Sites currently routing to this PSAP; RFS received 01/24/02



Comments  /   Notes

No Sites Currently in this County; RFS received 02/12/01

5 Mo delay in Finalizing Call Routing; 5 Mo delay due to Facilities Availability; 
Local Loops ordered; 05/31/02; Meet Point Issue w/LEC, LD Carrier; 
Escalated to Facilities Manager, NPI Director level; contining to work with 
ILEC, LEC on facility issues, 

No Sites Currently in this County; RFS received 10/04/01

No Sites Currently in this PSAP; RFS received 07/20/01

No Sites Currently in this County; RFS received 01/24/02

No Sites Currently in this County; RFS received 08/20/01

No Sites Currently in this County; RFS received 11/15/02

No Sites Currently in this County; RFS received 01/24/02

No Sites Currently in this County; RFS received 08/07/01

No Sites Currently in this County; RFS received 09/20/01

No sites in PSAP

Implementation attempt made 12/12/01-LEC Selective Router was not set up 
for 20-dgits-Resolved; test attempt made on 04.02.02-failed due to KP digit 
issue; currently working with LEC/switch to resolve; PSAP to send a letter 
authorizing On-Hold Status- upg

PSAP CPE will not be ready until Oct/Nov '02 timeframe per Wakulla Co.  
Nextel Partners to request periodic updates; Original RFS received 02/24/02



Comments  /   Notes

Deployment proceeding on schedule

PSAP can only support NCAS RFS recv Nov 01

PSAP is not ready. RFS recv Nov 00.

 5/22/02-psap eqp software needs to be upgraded 6/6/02-per PSAP don't 
know when or if equip will be upgraded RFS rec 9/4/01

3/21/02- Verizon wireless database not loaded,wireline was in error 5/10/02-
testing postponed until after switch cut TBD 7/19/02-waiting on database load 
from Vzn. 9/9/02-per Deb Crosson from Vzn FGD trunks have been ordered by 
PSAP, they are due 9/17 & the PSAP must make arrangements for their equip 
vendor to have those 2 lines programmed for 20 digits. 12/18/02-per 
Geocomm PSAP does not know when they are going to be ready, the PSAP 
needs to meet with the board regarding some Motorola issues.

Work commenced end of 6/01. 16 week delay ordering T1/trunks. 
Verizon stated local loop not available until 4/02. Escalated with LEC, 
obtained 1 T1 on 1/11, also placed order with AT&T on same date. 
Waiting on Vzn database to be loaded

No Sites at this time RFS recv May 01

Identified PSAP eqp not ready Rec RFS April 2001

LEC cannot support CAS. RFS recv Dec 00

On Hold-County only wants NCAS solution. RFS recv Dec 00

LEC cannot support CAS. RFS recv Apr 01

Actual Net Rec not received as of 12/11/01,3/19/02-tried to test & per 
Verizon wireless database not loaded,wireline was loaded in error-
5/10/02-test failed-had database errors-erroneous information 6/19/02-
1 site cut, other has address issue.PSAP must wo

Actual Net Rec not received as of 12/11/01,3/19/02-tried to test & per 
Verizon wireless database not loaded,wireline was loaded in error-
5/10/02-test failed-had database errors-erroneous information 6/19/02-
1 site cut, other has address issue.PSAP must wo



Comments  /   Notes

7/15/02 found PSAP must upgrade trunks to enhanced FGD license 
to support 10 digit conversion RFS rec 12/12/00

7/15/02 found PSAP must upgrade trunks to enhanced FGD license 
to support 10 digit conversion RFS rec 12/12/00

7/15/02 found PSAP must upgrade trunks to enhanced FGD license 
to support 10 digit conversion RFS rec 12/12/00

7/15/02 found PSAP must upgrade trunks to enhanced FGD license 
to support 10 digit conversion RFS rec 12/12/00

7/15/02 found PSAP must upgrade trunks to enhanced FGD license 
to support 10 digit conversion RFS rec 12/12/00

LEC cannot support CAS. RFS recv Aug 00

LEC cannot support CAS. RFS recv Aug 00

LEC cannot support CAS. RFS recv Aug 00

LEC cannot support CAS. RFS recv Aug 00

PSAP equipment not ready. RFS recv. 8/28/00

PSAP Equipment not ready RFS recv 11/00

No Selective Router available. RFS recv Nov 00

PSAP Equipment not ready-RFS recv.11/6/01

In progress- PSAP to be deployed Phase II

PSAP equipment not ready. RFS recv. 1/3/02

PSAP equipment not ready-RFS recv. 10/5/00

No sites at this time. RFS recv Nov 01

Original req came in 10/12/01-PSAP not ready until end of 
7/02, per Beth said PSAP should be moved & upgraded by mid 
August

No sites at this time. RFS recv Jan 01

PSAP eqp not ready RFS recv Aug 01

PSAP not ready equipment upgrade will be done between June & July 2002. 
RFS rec Oct 00



Comments  /   Notes

PSAP eqp not ready  Rec RFS 10/00



Comments  /   Notes

Deployment on schedule 



Comments  /   Notes

PSAP can only offer NCAS at this time. RFS recv Jun 01

Actual Net Rec received as of 12/11/01,2/12-see Fayette-this is 
affected as it's the same router, 2/25/02 LEC can only support NCAS, 
2/28/02-LEC now says will be able to support have ordered FGD 
license 4/29/02-Vzn must upgrade eprom chip 6/12-test failed

No Sites at this time. RFS recv Aug 02

No Sites at this time. RFS recv Jan 01

6/19/02-per Bill Lacey(PSAP) they have no idea when the msag will 
be completed whether it'll be months or years.Therefore, 
implementation on hold until they are ready.RFS rec 11/5/01



Comments  /   Notes

2/12-see Fayette-this is affected as it's the same router. 2/25/02 LEC 
can only support NCAS,2/28-LEC now says will be able to support 
have ordered FGD license 4/29/02-Vzn must upgrade eprom chip-
5/20/02-test failed,PSAP equip must be configured to accept

No Sites at this time RFS recv Oct 2000

No Sites at this time. RFS recv 1/02

No Sites at this time. RFS recv Nov 00

No Sites at this time. RFS recv Dec 00



Comments  /   Notes

RFS received 10/31/00; trunks ordered Dec. '00 and then cancelled - PSAP 
CPE not E911 capable

Hold-PSAP consolidating their dispatch w/Fargo ND, until done will not move 
fwd

Waiting on call routing approval & processing

Waiting on call routing approval & processing

Waiting on call routing approval & processing

Waiting on call routing approval & processing

Waiting on call routing approval & processing



Comments  /   Notes

Waiting on call routing approval & processing

No Sites currently routing to this PSAP; RFS received 10/17/00

No Sites Currently Routing to this PSAP; RFS received 06/19/00

No Sites Currently Routing to this PSAP; RFS received 06/20/00

No Sites currently routing to this PSAP; RFS received 11/09/00



Comments  /   Notes

No sites RFS rec 5/9/02

No sites in PSAP boundary

PSAP not ready for CAS. RFS recv May 02

PSAP not ready. RFS recv Jun 01

LEC cannot support CAS. RFS recv Feb 01

LEC cannot support CAS. RFS recv May 01

LEC cannot support CAS. RFS recv Mar 01

No Sites at this time. RFS recv Apr 01

PSAP not 20 digit capable. RFS reveived Apr 02

PSAP not ready for CAS. RFS recv Aug 02

PSAP not ready. RFS recv Sep 01

No selective router, 2/20/02 was determined would move fwd 
with direct route to PSAP, 7/23/02-couldn't get the stripped off 
existing trunks to work, have placed order for T1 directly into 
PSAP. PSAP added additional equipment to support direct 
route.

No sites routed to PSAP. RFS recv Oct 02

9/14 - Met with PSAP to finalize cost recovery. Awaiting QWEST decision on 
trunk cost billed directly to NPI.



Comments  /   Notes

No Sites RFS rec 7/11/01

No Sites RFS rec 7/11/01

No Sites Currently Routing to this PSAP; RFS received 08/16/00

No Sites Currently Routing to this PSAP; RFS received 08/16/00

05.16.02-emailed Tara Evans-Verizon re Verizon database to SBC SR; 
05.23.02-followup email cc PSAP; per Tara everything is in order; 07.18.02-left 
vm for Diana Donnelly for any additional input at Verizon's end ; 08.01.02-test 
call w/SBC/Verizon-no proces

No Sites Currently Routing to this PSAP; RFS received 07/13/01

No Sites Currently Routing to this PSAP; RFS received 06/11/01

No Sites Currently Routing to this PSAP; RFS received 06/11/01

Cameron Co re-routed site to new PSAP on 08.16.02 Val Sht; field testing 
failed-08/29/02 Intrao gettng new Hse # from Co to re-load ALI-does not match 
SBC MSAG; Co has not timeline for completion

No Sites Currently Routing to this PSAP; RFS received 06/11/01

New County, No Sites routing to this PSAP; Orig COG RFS rec'f 08/16/00

No Sites Currently Routing to this PSAP; RFS received 08/21/01



Comments  /   Notes

No Sites Currently Routing to this PSAP; RFS received 08/21/01

No Sites Currently Routing to this PSAP; RFS received 08/16/00

No sites Projected until June '02; LEC SR not 20-digit capable; RFS received 
08/21/01

No Sites Currently Routing to this PSAP; RFS received 08/21/01

new Val Sht -SBC loading MSAG; 

No sites to route to this PSAP

PSAP receives Callback # only - CPE issue, awaiting equipment fix to 
implement. RFS received 08/16/00



Comments  /   Notes

Effective 07.13.01-Routing over E911 trunks; PSAP receives Callback # only.  
CPE issue, awaiting equipment fix by PSAP. Orig. RFS received 08.16.00

LEC Selective Router not 20-digit capable. RFS received Aug 01

No Sites Currently Routing to this PSAP; RFS received 04/22/02

No Sites Currently Routing to this PSAP; RFS received 01/16/01

Display issue @ PSAP, working w/LEC, CPE Vendor to Resolve

No Sites Currently Routing to this PSAP; RFS received 07/11/00

No Sites Currently Routing to this PSAP; RFS received 07/11/00

No Sites Currently Routing to this PSAP; RFS received 07/11/00

No Sites Currently Routing to this PSAP; RFS received 07/11/00

No Sites Currently Routing to this PSAP; RFS received 08/21/01

No sires Projected until 4th Qtr '02; LEC SR not 20-digit capable; RFS 
received 08/21/01



Comments  /   Notes

HOLD Pending LEC trunks & CPE Upgrade. RFS received Aug 00

No sites RFS rec May 02

PSAP to be deployed Phase II

PSAP equipment not upgraded for Phase I or II

No Sites

No Sites

No Sites

No Sites

No sites at this time. RFS recv Aug 01
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Comments  /   Notes

Awaiting Phase II Agreement with BellSouth and PSAP

Awaiting ILEC readiness, upgrade required

Awaiting ILEC readiness, upgrade required

Awaiting Phase II Agreement with BellSouth and PSAP

Awaiting Phase II Agreement with BellSouth and PSAP

Awaiting ILEC readiness, upgrade required

Awaiting Phase II Agreement with BellSouth and PSAP

Awaiting Phase II Agreement with BellSouth and PSAP

Awaiting Phase II Agreement with Southwest Bell and PSAP

Awaiting Phase II Agreement with Southwest Bell and PSAP

Awaiting Phase II Agreement with Southwest Bell and PSAP

Awaiting Phase II Agreement with Southwest Bell and PSAP

Awaiting Phase II Agreement with Southwest Bell and PSAP

Awaiting Phase II Agreement with Southwest Bell and PSAP

Awaiting Phase II Agreement with BellSouth and PSAP

Awaiting Phase II Agreement with BellSouth and PSAP

PSAP equipment not ready

PSAP equipment not ready

Awaiting Phase II Agreement with Galletin River and PSAP

Awaiting Phase II Agreement with Galletin River and PSAP

Awaiting Phase II Agreement with Galletin River and PSAP

System functionality confirmed w/Ameritech in Oct02, deployment has 
commenced. 12/13 - System issues are preventing full deployment. Ameritech, 
Intrado and Partners working on timers and trunks.

System functionality confirmed w/Ameritech in Oct02, deployment has 
commenced. 12/13 - System issues are preventing full deployment. Ameritech, 
Intrado and Partners working on timers and trunks.

System functionality confirmed w/Ameritech in Oct02, deployment has 
commenced. 12/13 - System issues are preventing full deployment. Ameritech, 
Intrado and Partners working on timers and trunks.

System functionality confirmed w/Ameritech in Oct02, deployment has 
commenced. 12/13 - System issues are preventing full deployment. Ameritech, 
Intrado and Partners working on timers and trunks.

System functionality confirmed w/Ameritech in Oct02, deployment has 
commenced.

System functionality confirmed w/Ameritech in Oct02, deployment has 
commenced.

System functionality confirmed w/Ameritech in Oct02, deployment has 
commenced.

System functionality confirmed w/Ameritech in Oct02, deployment has 
commenced.

System functionality confirmed w/Ameritech in Oct02, deployment has 
commenced.

Awaiting Phase II Agreement with Galletin River and PSAP

Awaiting Phase II Agreement with Galletin River and PSAP

Awaiting Phase II Agreement with Galletin River and PSAP

Awaiting Phase II Agreement with Galletin River and PSAP

��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��



Comments  /   Notes

Awaiting schedule completion date from PSAP for equip upgrade.
System functionality confirmed w/Verizon in Oct02, deployment has 
commenced.

Awaiting PSAP equipment / software upgrade in order to proceed

System functionality confirmed w/Verizon in Oct02, deployment has 
commenced.

System functionality confirmed w/Verizon in Oct02, deployment has 
commenced.

Completing ALI steering issues. Testing ready to commence.

Completing ALI steering issues. Testing ready to commence.

Awaiting Phase II Agreement with Southwest Bell and PSAP

System functionality confirmed w/Verizon in Oct02, deployment has 
commenced.

Awaiting Phase II Agreement with Southwest Bell and PSAP

Awaiting Phase II Agreement with Southwest Bell and PSAP

System functionality confirmed w/Verizon in Oct02, deployment has 
commenced.

Awaiting Phase II Agreement with Southwest Bell and PSAP

Awaiting Phase II Agreement with Southwest Bell and PSAP

Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning 
has commenced with IES.

Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning 
has commenced with IES.

Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning 
has commenced with IES.

Awaiting Phase II Agreement with QWEST and State/PSAP

Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning 
has commenced with IES.

Awaiting Phase II Agreement with QWEST and State/PSAP

Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning 
has commenced with IES.

Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning 
has commenced with IES.

Awaiting Phase II Agreement with QWEST and State/PSAP

Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning 
has commenced with IES.

Awaiting Phase II Agreement with QWEST and State/PSAP

Awaiting Phase II Agreement with QWEST and State/PSAP
Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning 
has commenced with IES.

Awaiting Phase II Agreement with QWEST and State/PSAP

Awaiting Phase II Agreement with QWEST and State/PSAP

Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning 
has commenced with IES.

Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning 
has commenced with IES.

Awaiting Phase II Agreement with QWEST and State/PSAP

Awaiting Phase II Agreement with QWEST and State/PSAP

Awaiting Phase II Agreement with QWEST and State/PSAP

Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning 
has commenced with IES.

Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning 
has commenced with IES.

��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��
��



Comments  /   Notes

Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning 
has commenced with IES.

Awaiting Phase II Agreement with QWEST and State/PSAP

Awaiting Phase II Agreement with BellSouth and PSAP

Awaiting Phase II Agreement with BellSouth and PSAP

Awaiting Phase II Agreement with BellSouth and PSAP

Awaiting Phase II Agreement with BellSouth and PSAP

Awaiting Phase II Agreement with BellSouth and PSAP

Awaiting Phase II Agreement with BellSouth and PSAP

Awaiting Phase II Agreement with BellSouth and PSAP

Awaiting Phase II Agreement with BellSouth and PSAP

Awaiting Phase II Agreement with BellSouth and PSAP

Awaiting Phase II Agreement with BellSouth and PSAP

Awaiting Phase II Agreement with BellSouth and PSAP

PSAPupgraded equipment / software. Deployment process commenced

System functionality confirmed w/Verizon in Oct02, deployment has 
commenced.

Awaiting PSAP equipment / software upgrade in order to proceed

System functionality confirmed w/Verizon in Oct02, deployment has 
commenced.

Awaiting PSAP equipment / software upgrade in order to proceed

Awaiting Phase II Agreement with BellSouth and PSAP

System functionality confirmed w/Sprint in Oct02, deployment has 
commenced.

System functionality confirmed w/Sprint in Oct02, deployment has 
commenced.

System functionality confirmed w/Sprint in Oct02, deployment has 
commenced.

Awaiting PSAP equipment / software upgrade in order to proceed

Awaiting PSAP equipment / software upgrade in order to proceed

System functionality confirmed w/Sprint in Oct02, deployment has 
commenced.

Awaiting Phase II Agreement with Southwest Bell and PSAP

Awaiting Phase II Agreement with Southwest Bell and PSAP

Awaiting Phase II Agreement with Southwest Bell and PSAP

Awaiting Phase II Agreement with Southwest Bell and PSAP

Awaiting Phase II Agreement with Southwest Bell and PSAP

Awaiting Phase II Agreement with Southwest Bell and PSAP

System functionality confirmed w/Verizon in Oct02, deployment has 
commenced.

System functionality confirmed w/Verizon in Oct02, deployment has 
commenced.

No sites located within PSAP boundaries

Awaiting Phase II Agreement with Southwest Bell and PSAP

Awaiting Phase II Agreement with Southwest Bell and PSAP
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Comments  /   Notes

No sites located within PSAP boundaries

Awaiting Phase II Agreement with Southwest Bell and PSAP

Awaiting PSAP equipment / software upgrade in order to proceed

System functionality confirmed w/Verizon in Oct02, deployment has 
commenced.

System functionality confirmed w/Verizon in Oct02, deployment has 
commenced.

Awaiting PSAP equipment / software upgrade in order to proceed

No sites RFS rec 10/06/02
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